http://

Kierownik projektu

Daty projektu 2014-01-14 - 2015-10-06

% Wykonania0%Zadania9Osoby0

Zadania

Nazwa zadania	Data rozpoczęcia	Data zakończenia
Technical documentation preparation	14.01.14	19.05.14
Preliminary project for blue prints	20.05.14	22.09.14
Visual identify of the building	01.07.14	22.09.14
Additional administrative documentation preparation	12.08.14	22.09.14
Preparation of the complete documentation	20.05.14	26.01.15
Evaluation of the documentaion by the public administration	27.01.15	01.06.15
Tax-related documentation	21.04.15	01.06.15
Preliminary environmental study	23.09.14	26.01.15
Full environmental study	23.09.14	05.10.15

2

3

Wykres Gantt'a




Diagram osób

